



## **Project Title: 0201- Special Program for Rehabilitation of IDPs**

**Name of Implementing Agency:** District Administration Offices (DAOs)

**Status:** Ongoing

**Location:** 73 districts of the country (All districts except Mustang & Manang)

**Beneficiaries:** Internally Displaced Persons

**Total Project Budget:** NPR 371,600,000 (US\$ 4,954,667)

### **Objectives:**

To provide relief and rehabilitation support to an expected number of 50,000 persons who were displaced during the decade long conflict.

### **Summary of Achievements:**

- MoPR has released budget to 73 implementing districts (except Mustang and Manang) of the country.
- The progresses reported to the Ministry by the districts is as follows:

<b>Relief package/Norms/Unit</b>	<b>Recipient</b>
Transportation cost {NPR 300-1,000/ person – lump sum} (person)	23,086
Subsistence allowance {NPR 60/person/day for 4 months} (person)	21,184
Reconstruction of house {NPR 20,000/family – lump sum} (family)	419
Repair of damaged house {NPR 7,500/family – lump sum} (family)	2,482
Education Support {NPR 2,400/child <16 yrs. - Lump sum} (child)	4,769
Incidental expenses {NPR 500/person – lump sum} (person)	17,375
Loans for agriculture inputs and equipments {NPR 20,000 –lump sum}	None

*(Source: MoPR, 2011)*

### **Outcomes:**

- Implementation is at different levels in different districts with most districts implementing the programmes with varying level of results. Majority of people who have applied for relief have either received it or are enlisted for support
- Large numbers of IDPs are aware of the support provided to them through Peace Fund and rehabilitation is taking place at different levels. Survey by External Monitoring team carried out on IDPs shows that majority of IDPs are settled despite insufficiency of support amount. Only (27.10 %) of surveyed IDPs were noted to be not rehabilitated.

### **Issues:**

- Some of the limitations cited by the IDPs in relation to the rehabilitation includes (i) inadequate level of financial support (ii) delay in processing of applications, (iii) existing sense of insecurity in some places of origin